
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:46 PM
Run date

Time

Reviewer: Woods, Mark 19-Oct-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 007 Date: 31-Jul-2010 Saturday

Approved Date:

Shift Hours: 14:00 PM 17:00 PM Break: Over Time: 03:00

Const Calendar Day: 326

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Erect Tower Lift 1 West shaft:
Due to the long day today, our shifts were staggered to fully cover the operation. See the diaries of
Michelle Chui and Mohammad Awal for activities earlier in the shift and all of the labor hours.

Timeline of West shaft erection activities:
- When I arrived at 14:00, the shaft was already up and over the temp ET bracing, and being lowered.
- At 14:20, the shaft was rotated with winch lines attached to padeyes on the shaft skins.
- At 15:00, the shaft was over the anchor rods.
- At 15:30, the shaft touched down on the shims.

No bearing plates were installed at this time as 50% of the load was going to remain on the gantry.

Note: Prior to setting the shaft, all of the plastic alignment bolts for the anchor rods had already been
broken. All of the neoprene rings around the rods and dowels were in place prior to the shaft being
lowered onto them. During the lowering, there was no damage noticed to the shaft or to any anchor rods
or dowels.

Bid Item: 053 T-L01-TSE.05304-0120F4 Tower Lift 01 Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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Job Name: 04-0120F4 Inspector Name: Wright, Doug Diary #: 007 Date: 31-Jul-2010 Saturday

West shaft over rods near shear plate c(W) West shaft lowering over rods and dowels
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